


Page 2



ID		Task	WBS	Ta	ask Name	Duration	n Start		Finish	Predecessors	R	esource Name		January		1		1		
37	<u>U</u>	Mode			Develop Communications Model for MEMBER, COACH,	5 days	Tue 2	2/23/16	Mon 2/29/16	28,23,24,25,26,	20		12/27	7	1/3		1/10		1/17	1/2
38		*			create QUICK ADD MEMBER activity screen in COACH/ADMIN HOMEs	1 day	Wed 2/24		Wed 2/24/16											
39		*			create EDIT DATE activity screen	2 days	Tue 2	2/23/16	Wed 2/24/16											
40		*			Calendar Tap - Retrieve Date Info - get/display in TextView	2 days	Tue 2	2/23/16	Wed 2/24/16	28,23,24,25,26,	20									
41		*			Hook up EDIT DATE puts	1 day	Thu 2	2/25/16	Thu 2/25/16	39,40										
42		*			create Fragment - QUICK ADD Screen Activity CONFIRMATION		Thu 2	2/25/16	Thu 2/25/16											
43		*			create Fragment CANCEL ATTENDANCE in member EDIT	1 day	Thu 2	2/25/16	Thu 2/25/16	39										
44		*			Hook up QUICK ADD puts	1 day	Thu 2	2/25/16	Thu 2/25/16	28,38										
				Task			Inactive Task			Manual Sum	-	•		External M	lilestone	$\Diamond$				
Projec	Project: Beaconsoft Project Sch		oft Project Sch						<b>\rightarrow</b>	Manual Sum	mary	_		Deadline		•				
Date:	Tue 2/	′16/16	-	Milestone	<b>*</b>		Inactive Sumn	nary		Start-only				Progress						
			Summary			Manual Task			Finish-only		3		Manual Pr	ogress						
				Project Sumn	nary I	ı	Duration-only			External Task	S									


Page 4

ID	•		WBS	Task	k Name	Duration	Start	Finish	Predecessors	Resource Names		January				1		
	0	Mode									12/27		1/3		1/10	1/17		1/2
45		*		а	create ROSTER activity screen AND Fragments	3 days	Mon 2/22/16	Wed 2/24/16										
46		*			Hookup ROSTER or display	1 day	Fri 2/26/16	Fri 2/26/16	45,44									
47		*		E	Add members' EDIT DATE unctionality	1 day	Thu 2/25/16	Thu 2/25/16	39									
48		*		u C A	create and Hook up Fragment CANCEL ATTENDANCE in ROSTER screen	2 days	Fri 2/26/16	Mon 2/29/16	43,45									
49		-5	3	Staf	tus Report	12 days	Fri 2/26/16	Mon 3/14/16	37,38,39,40,41,44									
50		*			create coach's UI ALERT fragments	2 days	Fri 2/26/16	Mon 2/29/16										
51		*		C	ouild CONFIRMATION ragments on all EDIT pages	2 days	Wed 3/2/16	Thu 3/3/16	34									
52		*		c fo		2 days	Fri 3/4/16	Mon 3/7/16	51									
53		*			reate Call Roster ragment for	4 days	Wed 3/2/16	Mon 3/7/16										
				Task		Ir	nactive Task		Manual Summa	ary Rollup	Ex	ternal Mile	estone	<b>\langle</b>				
Droice	+. <b>R</b> o	acancoft D	rainst Sch	Split		Inactive Milestone		$\Diamond$	Manual Summa	ary	De	Deadline		•				
Project: Beaconsoft Project Sch Date: Tue 2/16/16		Milestone •		Ir	nactive Summary		Start-only	Е	Pr	ogress		_		_				
Date. 146 2/10/10				Summary	<del></del>	N	lanual Task		Finish-only	3	M	anual Prog	gress	_				
				Project Summar	ry	D	ouration-only		External Tasks									
								Page 5										

ID	A	Task Mode	WBS	Task Name	sk Name Duration Start Finish Predecessors Resource Nat			Resource Names	Janua	1417	1 /2			
54		Mode		hook up EDIT layouts COACH, EDIT MEMBER, EDIT LEAGUE	4 days	Wed 3/2/16	Mon 3/7/16			12/27	1/3	1/10	1/17	1/2
55		*		Hook up coach's UI ALERT fragments	5 days	Tue 3/1/16	Mon 3/7/16	50						
56		*		Status Report	1 day	Tue 3/8/16	Tue 3/8/16	52,50,54,53						
57		*		Testing Week - Write Unit Tests for each function	4 days	Wed 3/9/16	Mon 3/14/16							
58		*		create Fragment Roster Phone List and Hook up	2 days	Mon 2/29/16	Tue 3/1/16	45,46						
59		*		Patch any forgotten Program functionality	2 days	Fri 3/4/16	Mon 3/7/16							
60		*		Adjustment Week - fix broken functionality	4 days	Wed 3/9/16	Mon 3/14/16	56						
61		-5	5	Phase 5 - Documentation	25 days	Wed 3/16/16	Tue 4/19/16							
62		*		Software Description	10 days	Wed 3/16/16	Tue 3/29/16							
63		*		System Design Description	10 days	Wed 3/16/16	Tue 3/29/16							
Proje	ct: Bea	consoft P	Project Sch	Fask Split Milestone	Inac	tive Task tive Milestone	<b>\( \)</b>	Manual Sum Manual Sum	nmary Rollup	External Deadlin		♦		

Project: Beaconsoft Project Sch Date: Tue 2/16/16

Split Inactive Milestone Inactive Summary Inactive Summar



**External Tasks** 

**Duration-only** 

**Project Summary** 

